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ESTIMATE RUN 06/08/2016

ESTIMATE SUMMARY 07:02:17

CONTID: C19803         ESTIMATE NO: 0006 FINL 2005

PCN: 19803-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various locations in Region 1 PERCENT TIME:

PROJECT NO: STA R100-211                  

REGION 1 ASPHALT CRACK SEAL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING

S40 W24211 ROCKWOOD WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WAUKESHA WI 53189     (262)547-6316 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,100,337.35 PARTICIPATING $ $ 2,428.50

AWARD PROJECT AMT: 1,050,295.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,754.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.38

WORK DAYS

WORK DAYS

100.00%

0.00

2,428.50

2,428.50

18,182.93

$

$

$

$

1,100,337.35

0.00

1,100,337.35

0.00

1,100,337.35

0.00

0.00

1,100,337.35

0.00

AMOUNT DUE 1,100,337.35 18,182.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,182.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

ARAPAHOE, REGION 1  

35.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/09/2015

02/09/2015

01/12/2016

01/12/2016

06/08/2016

11/20/2014

11/20/2014

01/07/2015

02/09/2015
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PCN: 19803-BID    ESTIMATE RUN 06/08/2016

PROJECT: STA R100-211                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Sweeping (Sediment Removal) 12.500

0.000

208-00106  
 

1,625.0012.500

0.00

12.500

HOUR

130.00000

0010 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

100.00000

0015 *Erosion Control Supervisor 15.170

0.000

208-00205  
 

1,896.2515.170

0.00

15.170

HOUR

125.00000

0020 Hot Poured Joint and Crack Sealant 211.550

0.000

408-01000  
 

892,741.00211.550

0.00

211.550

TON 

4,220.00000

0025 *Mobilization 1.000

0.000

626-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0030 *Public Information Services 1.000

0.000

626-01000  
 

5,200.001.000

0.00

1.000

L S 

5,200.00000

0035 *Traffic Control Management 45.000

0.000

630-00012  
 

24,750.0045.000

0.00

45.000

DAY 

550.00000

0040 *Uniformed Traffic Control Coordination 14.000

0.000

630-00015  
 

1,400.0014.000

0.00

14.000

HOUR

100.00000

0045 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

105.00000

0050 *Construction Traffic Sign (Panel Size A) 2.700

0.300

630-80341  
 

75.003.000

7.50

3.000

EACH

25.00000

0055 *Construction Traffic Sign (Panel Size B) 26.100

2.900

630-80342  
 

1,450.0029.000

145.00

29.000

EACH

50.00000
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PCN: 19803-BID    ESTIMATE RUN 06/08/2016

PROJECT: STA R100-211                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size C) 7.200

0.800

630-80343  
 

480.008.000

48.00

8.000

EACH

60.00000

0065 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

10,000.004.000

1,000.00

4.000

EACH

2,500.00000

0070 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

3,600.003.000

360.00

3.000

EACH

1,200.00000

0075 *Drum Channelizing Device 5.400

0.600

630-80360  
 

180.006.000

18.00

6.000

EACH

30.00000

0080 *Traffic Cone 495.000

55.000

630-80380  
 

5,500.00550.000

550.00

550.000

EACH

10.00000

0085 *Stackable Vertical Panels 54.000

6.000

630-80393  
 

3,000.0060.000

300.00

60.000

EACH

50.00000

0090 *Mobile Attenuator 43.000

0.000

630-85041  
 

23,650.0043.000

0.00

43.000

DAY 

550.00000

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0096 F/A Clean-Up and Disposal of Joint Material 43,790.100

0.000

700-70034  
 

43,790.1043,790.100

0.00

43,790.100

F A 

1.00000

0100 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19803-BID    ESTIMATE RUN 06/08/2016

PROJECT: STA R100-211                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A Uniformed Traffic Control Local Agency 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0115 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,099,337.352,428.501,099,337.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 1,100,337.352,428.50$1,100,337.35$CURRENT AMTPROJECT TOTAL


